

CONTRACT REVIEW SHEET

Person Sending: <u>WASS</u>	Department Name: <u>CT Hse Sp.</u>
Date Sent: <u>5/22/00</u>	

The attached: (CIRCLE ONE)
 Contract Amendment # 16 Grant Lease Intergov't Agreement

INCOMING FUNDS? YES NO (CIRCLE ONE)

Contractors Name: <u>Arbuckle Castie</u>		Approved at Board Session Date: <u>5-6-00</u> <u>[Signature]</u> Chairman	
Date From: <u>5/1/99</u>	Date To: <u>Completion</u>		
Amount of Contract or Amendment: <u>\$ 902.44</u>			
If an Amendment, New Contract Total =			
Certificates of Insurance Attached:	Liability (circle one) Yes No	Workers Comp (circle one) Yes No	If no insurance attached, why not?

Process taken to select contractor:
 Verbal quote: _____ Written quote: _____ RFP: _____ Competitive Bid: _____ Renewal: _____
 (Attach copy for reference)
 Description of Contract Services:

SAT Cost

For Support Services Use	
Date Contract Received: <u>5.23.00</u>	Date Scheduled on BOC Agenda: <u>Planning 6/1/00</u>
Authorization for Health Administration to sign on behalf of BOC: yes (no)	Additional Comments: _____ _____ _____
Staff Review Signatures: <u>Peggy Hutchell</u> <u>5/24/00</u> <u>Jan Ellen Strominger</u> <u>31 May 2000</u> Contracts Coordinator date Legal Counsel date Risk Manager _____ date	

Date: 6-7-00
 Returned to Department/ CH2 for Add'l signatures.

AMENDMENT # 16
TO
CONTRACT FOR SERVICES FOR
ARBUCKLE COSTIC ARCHITECTS, INC.

RECEIVED
JUN 09 2000
MARION COUNTY SUPPORT
SERVICES DEPARTMENT

The contract for Services between Marion County and Arbuckle Costic Architects dated May 1, 1999, is amended as follows:


Additional Services to modify plans to add a urinal to Mens Room 1272.

See attached letter dated May 18, 2000 for more details.

All other provisions of the original agreement remain unchanged and in effect.

Signed this 18th day of May 2000


Arbuckle Costic Architects, Inc.


Signature:


Patricia Dwyer
Title:

5/18/2000
Date:

Marion County


Billy Wasson

Salem Area Transit District



John Whittington

Tax ID # 93-1228023

Approved as to Form:


Contracts Coordinator

5/24/00
Date:


Legal Counsel

31 May 2000
Date:

May 18, 2000

John Whittington
Project Co-Coordinator
Salem Area Mass Transit
3140 Del Webb Avenue NE
Salem, Oregon 97303-4165



Kim Arbuckle, AIA
Alan E. Costic, AIA
Walter E. Bensman, Jr., AIA
Clayton Vorse, AIA
Mark M. Foster, AIA
Leonard Lodder, AIA
Richard S. Rothweiler, AIA

ARBUCKLE COSTIC ARCHITECTS, INC.

363 State Street
Salem, OR 97301-3533
503/581-4114 Fax: 503/581-3655
~~CONFIDENTIAL~~

RE: Additional services required for the addition of a urinal to Mens Room 1272.
Courthouse Square
Project No. 9828.170

Dear John:

We are pleased to offer additional services to modify the design of the Ground Floor Men's Restroom #1272 in order to add a urinal to the space. The services would include the preparation of a proposal request including sketches of a revised architectural floor plan, plumbing plan and lighting plan with associated information.

Our fees for these services will be as follows:

Architect	\$420.00
Engineer	400.40
Subtotal	\$820.40
Overhead at 10%	82.04
Total Fee	\$902.44

Reimbursables (printing, faxing, etc.) are not included in the above fee and will be billed in addition to this fee. Thank you for your letting us be of assistance to you in this matter.

Sincerely,

Leonard Lodder, AIA
Architect

LL:lb

cc: Craig Lewis, Melvin Mark Development Company
Billy Wasson, Marion County

9828.1A

TO: Arbuckle Costic Architects, Inc.

We have read the above letter and agree to the terms stated herein. Arbuckle Costic Architects will submit monthly invoices for work completed. Payments are due and payable within twenty (20) days from the date of invoice. Amounts unpaid after thirty (30) days shall bear interest at the legal rate prevailing from time to time at the principal place of business of Arbuckle Costic Architects.


Billy Wasson, Marion County

Date: 5/18/00


John Whittington, Salem Area Mass Transit

Date: 5/18/00

Transfer only cost